



**Kowloon City District Urban Renewal Forum  
Proposed Work Plan**

Work Items	2011	2012	2013	2014
<p>1. To conduct the Study on Urban Renewal Plan for Kowloon City to formulate urban renewal plan and action area plans</p> <p>(a) Stage One Public Engagement - To ascertain the priorities of local aspirations on urban renewal and collect further views</p> <p>(b) To formulate preliminary urban renewal plan and action area plans*</p> <p>(c) Stage Two Public Engagement - To build up consensus on the preliminary urban renewal plan</p> <p>(d) To amend the preliminary proposals taking into account the public consensus for formulation of proposed urban renewal plan and action area plans</p>				
<p>2. Social Impact Assessment</p>				
<p>3. To submit the recommended urban renewal plan and action area plans to the Government</p>				
<p>4. Public education/outreach programmes (e.g. to launch public engagement activities in collaboration with stakeholders and formulate new projects)</p>				
<p>5. To monitor the implementation progress of selected redevelopment, rehabilitation, preservation and revitalisation projects</p>				

Remarks :

-  Preparation time
-  Implementation time

\* To work out urban renewal projects that can be implemented shortly, where appropriate